Weekly Tasks - perdcomp_ressac_ipi

For the weekly schedule period ending: 4/13/19   Previous   Next   Go To...

Summary Information

	Direct Hours			Earned Value		
	Plan	Actual	Actual/Plan	Plan	Actual	Actual/Plan
Last Week	34:00	13:30	0.4	23.3%	35.0%	1.5
To Date (through 4/13/19)	40:30	20:00	0.49	28.3%	40.0%	1.41
Average per Week To Date	20:15	10:00	0.49	14.2%	20.0%	1.41
Completed Tasks To Date	52:00	18:43	0.36			

Tasks Completed Last Week

	Planned Time	Actual Time	Time This Week	Percent Spent	Planned Date	Earned Value
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Design	4:13	7:14	7:14	172%	4/13/19	3.2%
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Design Review	2:06	0:01	0:01	1%	4/13/19	1.6%
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Code	4:13	0:58	0:58	23%	4/13/19	3.2%
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Code Review	2:06	0:01	0:01	1%	4/13/19	1.6%
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Compile	0:25	0:00			4/13/19	0.3%
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Test	2:06	0:01	0:01	1%	4/13/19	1.6%
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Reassessment	0:00	0:00			4/13/19	0%
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Code	4:13	0:22	0:22	9%	4/13/19	3.2%
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Code Review	2:06	0:00			4/13/19	1.6%
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Compile	0:25	0:00			4/13/19	0.3%
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Test	2:06	0:00			4/13/19	1.6%
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Reassessment	0:00	0:00			4/13/19	0%
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Design	4:13	2:53	2:53	68%	4/13/19	3.2%
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Design Review	2:06	0:00			4/13/19	1.6%
/Projeto/perdcomp_ressarc_ipi/Participante/Code	4:13	0:30	0:30	12%	4/20/19	3.2%
/Projeto/perdcomp_ressarc_ipi/Participante/Code Review	2:06	0:00			4/20/19	1.6%
/Projeto/perdcomp_ressarc_ipi/Participante/Compile	0:25	0:00			4/20/19	0.3%
/Projeto/perdcomp_ressarc_ipi/Participante/Test	2:06	0:00			4/20/19	1.6%
/Projeto/perdcomp_ressarc_ipi/Participante/Reassessment	0:00	0:00			4/20/19	0%
/Projeto/perdcomp_ressarc_ipi/Participante/Design	4:13	0:13	0:13	5%	4/20/19	3.2%
/Projeto/perdcomp_ressarc_ipi/Participante/Design Review	2:06	0:00			4/20/19	1.6%
Total	45:30	12:13	12:13	26.8%		35%

Tasks In Progress This Week

	Planned Time	Actual Time	Time This Week	Planned Value	Percent Spent	Planned Date	Dep	Planned Time Remaining	Unearned Value
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Design	1:48	1:48	1:17	1.4%	100%	4/20/19		0:00	1.4%
Total	1:48	1:48	1:17	1.4%	100%			0:00	1.4%

Tasks To Complete This Week

	Planned Time	Actual Time	Percent Spent	Planned Date	Dep	Forecast Time Remaining
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Design Review	0:54	0:01	2%	4/20/19		0:18
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Code Review	0:54	0:01	2%	4/20/19		0:18
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Compile	0:11	0:00		4/20/19		0:04

/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Test	0:54	0:01	2%	4/20/19		0:18
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Reassessment	0:00	0:00		4/20/19	0:00	
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Design	1:48	1:48	100%	4/20/19	-1:09	
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Code	1:48	0:56	52%	4/20/19	-0:17	
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Design	1:48	0:55	51%	4/20/19	-0:16	
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Design Review	0:54	0:00		4/20/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Code	1:48	1:13	67%	4/20/19	-0:34	
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Code Review	0:54	0:00		4/20/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Compile	0:11	0:00		4/20/19		0:04
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Test	0:54	0:00		4/20/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Reassessment	0:00	0:00		4/20/19	0:00	
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Design	1:48	0:00		4/20/19		0:39
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Design Review	0:54	0:00		4/20/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Code	1:48	0:00		4/20/19		0:39
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Code Review	0:54	0:00		4/20/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Compile	0:11	0:00		4/20/19		0:04
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Test	0:54	0:00		4/20/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Reassessment	0:00	0:00		4/20/19	0:00	
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Design	1:48	0:00		4/20/19		0:39
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Design Review	0:54	0:00		4/20/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Code	1:48	0:00		4/27/19		0:39
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Code Review	0:54	0:00		4/27/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Compile	0:11	0:00		4/27/19		0:04
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Test	0:54	0:00		4/27/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Reassessment	0:00	0:00		4/27/19	0:00	
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Design	1:48	0:00		4/27/19		0:39
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Design Review	0:54	0:00		4/27/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Code	1:48	0:00		4/27/19		0:39
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Code Review	0:54	0:00		4/27/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Compile	0:11	0:00		4/27/19		0:04
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Test	0:54	0:00		4/27/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Reassessment	0:00	0:00		4/27/19	0:00	
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Design	1:48	0:00		4/27/19		0:39
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Design Review	0:54	0:00		4/27/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Code	1:48	0:00		4/27/19		0:39
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Code Review	0:54	0:00		4/27/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Compile	0:11	0:00		4/27/19		0:04
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Test	0:54	0:00		4/27/19		0:19
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Reassessment	0:00	0:00		4/27/19	0:00	
Total Forecast Hours (to catch up):						5:21

Upcoming Task Dependencies for Coordination

(None)