Weekly Tasks - perdcomp_ressac_ipi

For the weekly schedule period ending: 4/6/19   Next   Go To...

Summary Information

		Direct Hours			Earned Value	
	Plan	Actual	Actual/Plan	Plan	Actual	Actual/Plan
Last Week	6:30	6:30	1	5.0%	5.0%	1
To Date (through 4/6/19)	6:30	6:30	1	5.0%	5.0%	1
Average per Week To Date	6:30	6:30	1	5.0%	5.0%	1
Completed Tasks To Date	6:30	6:30	1			

Tasks Completed Last Week

	Planned Time	Actual Time	Time This Week	Percent Spent	Planned Date	Earned Value
/Projeto/perdcomp_ressarc_ipi/Planning	6:30	6:30	6:30	100%	4/6/19	5%
Total	6:30	6:30	6:30	100%		5%

Tasks In Progress This Week

(None)

Tasks To Complete This Week

	Planned Time	Actual Time	Percent Spent	Planned Date	Dep	Forecast Time Remaining
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Design	4:13	0:00		4/13/19		4:13
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Design Review	2:06	0:00		4/13/19		2:06
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Code	4:13	0:00		4/13/19		4:13
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Code Review	2:06	0:00		4/13/19		2:06
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Compile	0:25	0:00		4/13/19		0:25
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Test	2:06	0:00		4/13/19		2:06
/Projeto/perdcomp_ressarc_ipi/RegistroIpi/Reassessment	0:00	0:00		4/13/19		0:00
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Design	4:13	0:00		4/13/19		4:13
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Design Review	2:06	0:00		4/13/19		2:06
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Code	4:13	0:00		4/13/19		4:13
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Code Review	2:06	0:00		4/13/19		2:06
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Compile	0:25	0:00		4/13/19		0:25
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Test	2:06	0:00		4/13/19		2:06
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Reassessment	0:00	0:00		4/13/19		0:00
Total Forecast Hours (to catch up):						30:20

Upcoming Task Dependencies for Coordination

(None)