Weekly Tasks - perdcomp_ressac_ipi

For the weekly schedule period ending: 4/27/19   <u>Previous</u>   <u>Next</u>   <u>Go To...</u>

Summary Information

	Direct Hours			Earned Value		
	Plan	Actual	Actual/Plan	Plan	Actual	Actual/Plan
Last Week	34:00	6:31	0.19	25.0%	10.0%	0.4
To Date (through 4/27/19)	108:30	56:49	0.52	82.1%	70.0%	0.85
Average per Week To Date	27:08	14:12	0.52	20.5%	17.5%	0.85
Completed Tasks To Date	91:00	56:32	0.62			

Tasks Completed Last Week

	Planned Time	Actual Time	Time This Week	Percent Spent	Planned Date	Earned Value
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Design	1:48	0:21	0:07	19%	4/27/19	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Design Review	0:54	0:07	0:01	13%	4/27/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Code	1:48	0:03	0:01	3%	4/27/19	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Code Review	0:54	0:06	0:01	11%	4/27/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Compile	0:11	0:00			4/27/19	0.1%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Test	0:54	0:02	0:01	4%	4/27/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Reassessment	0:00	0:00			4/27/19	0%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Design	1:48	2:44	2:44	151%	4/27/19	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Design Review	0:54	0:29	0:29	54%	4/27/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Code	1:48	1:08	1:08	63%	4/27/19	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Code Review	0:54	0:12	0:12	22%	4/27/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Compile	0:11	0:00			4/27/19	0.1%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Test	0:54	0:14	0:14	26%	4/27/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Reassessment	0:00	0:00			4/27/19	0%
Total	13:00	5:26	4:58	41.8%		10%

Tasks In Progress This Week

	Planned Time	Actual Time	Time This Week	Planned Value	Percent Spent	Planned Date	Dep	Planned Time Remaining	Unearned Value
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Test ![]Start timing	2:06	0:04	0:04	1.6%	3%	4/13/19		2:02	0.1%
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Design ![]Start timing	4:13	3:11	0:18	3.2%	76%	4/13/19		1:02	2.4%
/Projeto/perdcomp_ressarc_ipi/NotaFiscalEntrada/Design Review ![]Start timing	2:06	0:03	0:03	1.6%	2%	4/13/19		2:03	0%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Design ![]Start timing	1:48	7:15	0:19	1.4%	402%	4/20/19		-5:27	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Design Review ![]Start timing	0:54	0:55	0:12	0.7%	102%	4/20/19		-0:01	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Code ![]Start timing	1:48	2:18	0:19	1.4%	127%	4/27/19		-0:30	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Code Review ![]Start timing	0:54	0:12	0:01	0.7%	22%	4/27/19		0:42	0.2%
/Projeto/perdcomp_ressarc_ipi/WriteR11/Design ![]Start timing	1:48	0:17	0:17	1.4%	16%	4/27/19		1:31	0.2%
Total	15:39	14:15	1:33	12%	91.1%			7:21	6.4%

Tasks To Complete This Week

	Planned Time	Actual Time	Percent Spent	Planned Date	Dep	Forecast Time Remaining
/Projeto/perdcomp_ressarc_ipi/WriteR11/Design	1:48	0:17	16%	4/27/19		0:50

[Start timing]							
/Projeto/perdcomp_ressarc_ipi/WriteR11/Design Review [Start timing]	0:54	0:00		4/27/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR11/Code [Start timing]	1:48	0:00		4/27/19		1:07
/Projeto/perdcomp_ressarc_ipi/WriteR11/Code Review [Start timing]	0:54	0:00		4/27/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR11/Compile [Start timing]	0:11	0:00		4/27/19		0:07
/Projeto/perdcomp_ressarc_ipi/WriteR11/Test [Start timing]	0:54	0:00		4/27/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR11/Reassessment [Start timing]	0:00	0:00		4/27/19	0:00	
/Projeto/perdcomp_ressarc_ipi/WriteR12/Design [Start timing]	1:48	0:00		4/27/19		1:07
/Projeto/perdcomp_ressarc_ipi/WriteR12/Design Review [Start timing]	0:54	0:00		4/27/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR12/Code [Start timing]	1:48	0:00		4/27/19		1:07
/Projeto/perdcomp_ressarc_ipi/WriteR12/Code Review [Start timing]	0:54	0:00		4/27/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR12/Compile [Start timing]	0:11	0:00		4/27/19		0:07
/Projeto/perdcomp_ressarc_ipi/WriteR12/Test [Start timing]	0:54	0:00		4/27/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR12/Reassessment [Start timing]	0:00	0:00		4/27/19	0:00	
/Projeto/perdcomp_ressarc_ipi/WriteR13/Design [Start timing]	1:48	0:00		4/27/19		1:07
/Projeto/perdcomp_ressarc_ipi/WriteR13/Design Review [Start timing]	0:54	0:00		4/27/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR13/Code [Start timing]	1:48	0:00		5/4/19		1:07
/Projeto/perdcomp_ressarc_ipi/WriteR13/Code Review [Start timing]	0:54	0:00		5/4/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR13/Compile [Start timing]	0:11	0:00		5/4/19		0:07
/Projeto/perdcomp_ressarc_ipi/WriteR13/Test [Start timing]	0:54	0:00		5/4/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR13/Reassessment [Start timing]	0:00	0:00		5/4/19	0:00	
/Projeto/perdcomp_ressarc_ipi/WriteR15/Design [Start timing]	1:48	0:00		5/4/19		1:07
/Projeto/perdcomp_ressarc_ipi/WriteR15/Design Review [Start timing]	0:54	0:00		5/4/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR15/Code [Start timing]	1:48	0:00		5/4/19		1:07
/Projeto/perdcomp_ressarc_ipi/WriteR15/Code Review [Start timing]	0:54	0:00		5/4/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR15/Compile [Start timing]	0:11	0:00		5/4/19		0:07
/Projeto/perdcomp_ressarc_ipi/WriteR15/Test [Start timing]	0:54	0:00		5/4/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR15/Reassessment [Start timing]	0:00	0:00		5/4/19	0:00	
/Projeto/perdcomp_ressarc_ipi/WriteR21/Design [Start timing]	1:48	0:00		5/4/19		1:07
/Projeto/perdcomp_ressarc_ipi/WriteR21/Design Review [Start timing]	0:54	0:00		5/4/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR21/Code [Start timing]	1:48	0:00		5/4/19		1:07
/Projeto/perdcomp_ressarc_ipi/WriteR21/Code Review [Start timing]	0:54	0:00		5/4/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR21/Compile [Start timing]	0:11	0:00		5/4/19		0:07
/Projeto/perdcomp_ressarc_ipi/WriteR21/Test [Start timing]	0:54	0:00		5/4/19		0:34
/Projeto/perdcomp_ressarc_ipi/WriteR21/Reassessment [Start timing]	0:00	0:00		5/4/19	0:00	
/Projeto/perdcomp_ressarc_ipi/Postmortem [Start timing]	6:30	0:00		5/4/19		4:02
Total Forecast Hours (to catch up):						23:57

Upcoming Task Dependencies for Coordination

(None)