Weekly Tasks - perdcomp_ressac_ipi

For the weekly schedule period ending: 4/20/19   Previous Next Go To...

Summary Information

	Direct Hours			Earned Value		
	Plan	Actual	Actual/Plan	Plan	Actual	Actual/Plan
Last Week	34:00	30:18	0.89	28.8%	20.0%	0.7
To Date (through 4/20/19)	74:30	50:18	0.68	57.1%	60.0%	1.05
Average per Week To Date	24:50	16:46	0.68	19.0%	20.0%	1.05
Completed Tasks To Date	78:00	49:50	0.64			

Tasks Completed Last Week

	Planned Time	Actual Time	Time This Week	Percent Spent	Planned Date	Earned Value
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Design Review	0:54	0:01	0:01	2%	4/20/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Code Review	0:54	0:01	0:01	2%	4/20/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Compile	0:11	0:00			4/20/19	0.1%
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Test	0:54	0:01	0:01	2%	4/20/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Reassessment	0:00	0:00			4/20/19	0%
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Design	1:48	1:48	0:31	100%	4/20/19	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecord0000/Code	1:48	0:56	0:56	52%	4/20/19	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Design	1:48	0:55	0:55	51%	4/20/19	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Design Review	0:54	0:00			4/20/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Code	1:48	1:13	1:13	67%	4/20/19	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Code Review	0:54	0:00			4/20/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Compile	0:11	0:00			4/20/19	0.1%
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Test	0:54	0:00			4/20/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecord0150/Reassessment	0:00	0:00			4/20/19	0%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Code	1:48	6:51	6:51	379%	4/20/19	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Code Review	0:54	0:00			4/20/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Compile	0:11	0:00			4/20/19	0.1%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Test	0:54	0:00			4/20/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Reassessment	0:00	0:00			4/20/19	0%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Design	1:48	8:19	8:19	461%	4/20/19	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC100/Design Review	0:54	0:00			4/20/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Design	1:48	6:56	6:56	384%	4/20/19	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Design Review	0:54	0:43	0:43	79%	4/20/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Code	1:48	1:59	1:59	110%	4/27/19	1.4%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Code Review	0:54	0:11	0:11	20%	4/27/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Compile	0:11	0:00			4/27/19	0.1%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Test	0:54	1:13	1:13	135%	4/27/19	0.7%
/Projeto/perdcomp_ressarc_ipi/ReadRecordC190/Reassessment	0:00	0:00			4/27/19	0%
Total	26:00	31:07	29:50	120%		20%

Tasks In Progress This Week

	Planned Time	Actual Time	Time This Week	Planned Value	Percent Spent	Planned Date	Dep	Planned Time Remaining	Unearned Value
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Design	1:48	0:14	0:14	1.4%	13%	4/27/19		1:34	0.2%

	Planned Time	Actual Time			Planned Date				
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Design Review	0:54	0:06	0:06	0.7%	11%	4/27/19		0:48	0.1%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Code	1:48	0:02	0:02	1.4%	2%	4/27/19		1:46	0%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Code Review	0:54	0:05	0:05	0.7%	9%	4/27/19		0:49	0.1%
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Test	0:54	0:01	0:01	0.7%	2%	4/27/19		0:53	0%
Total	6:19	0:28	0:28	4.9%	7.4%			5:51	0.4%

Tasks To Complete This Week

	Planned Time	Actual Time	Percent Spent	Planned Date	Dep	Forecast Time Remaining
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Design	1:48	0:14	13%	4/27/19		0:55
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Design Review	0:54	0:06	11%	4/27/19		0:29
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Code	1:48	0:02	2%	4/27/19		1:07
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Code Review	0:54	0:05	9%	4/27/19		0:30
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Compile	0:11	0:00		4/27/19		0:07
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Test	0:54	0:01	2%	4/27/19		0:34
/Projeto/perdcomp_ressarc_ipi/ReadRecordE500/Reassessment	0:00	0:00		4/27/19	0:00	
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Design	1:48	0:00		4/27/19		1:09
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Design Review	0:54	0:00		4/27/19		0:35
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Code	1:48	0:00		4/27/19		1:09
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Code Review	0:54	0:00		4/27/19		0:35
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Compile	0:11	0:00		4/27/19		0:07
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Test	0:54	0:00		4/27/19		0:35
/Projeto/perdcomp_ressarc_ipi/ReadRecordE510/Reassessment	0:00	0:00		4/27/19	0:00	
/Projeto/perdcomp_ressarc_ipi/WriteR11/Design	1:48	0:00		4/27/19		1:09
/Projeto/perdcomp_ressarc_ipi/WriteR11/Design Review	0:54	0:00		4/27/19		0:35
/Projeto/perdcomp_ressarc_ipi/WriteR11/Code	1:48	0:00		4/27/19		1:09
/Projeto/perdcomp_ressarc_ipi/WriteR11/Code Review	0:54	0:00		4/27/19		0:35
/Projeto/perdcomp_ressarc_ipi/WriteR11/Compile	0:11	0:00		4/27/19		0:07
/Projeto/perdcomp_ressarc_ipi/WriteR11/Test	0:54	0:00		4/27/19		0:35
/Projeto/perdcomp_ressarc_ipi/WriteR11/Reassessment	0:00	0:00		4/27/19	0:00	
/Projeto/perdcomp_ressarc_ipi/WriteR12/Design	1:48	0:00		4/27/19		1:09
/Projeto/perdcomp_ressarc_ipi/WriteR12/Design Review	0:54	0:00		4/27/19		0:35
/Projeto/perdcomp_ressarc_ipi/WriteR12/Code	1:48	0:00		4/27/19		1:09
/Projeto/perdcomp_ressarc_ipi/WriteR12/Code Review	0:54	0:00		4/27/19		0:35
/Projeto/perdcomp_ressarc_ipi/WriteR12/Compile	0:11	0:00		4/27/19		0:07
/Projeto/perdcomp_ressarc_ipi/WriteR12/Test	0:54	0:00		4/27/19		0:35
/Projeto/perdcomp_ressarc_ipi/WriteR12/Reassessment	0:00	0:00		4/27/19	0:00	
/Projeto/perdcomp_ressarc_ipi/WriteR13/Design	1:48	0:00		4/27/19		1:09
/Projeto/perdcomp_ressarc_ipi/WriteR13/Design Review	0:54	0:00		4/27/19		0:35
/Projeto/perdcomp_ressarc_ipi/WriteR13/Code	1:48	0:00		5/4/19		1:09
/Projeto/perdcomp_ressarc_ipi/WriteR13/Code Review	0:54	0:00		5/4/19		0:35
/Projeto/perdcomp_ressarc_ipi/WriteR13/Compile	0:11	0:00		5/4/19		0:07
Total Forecast Hours (to catch up):						17:52

Upcoming Task Dependencies for Coordination

(None)